COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 26/ 2012

ESTI MATE SUMVARY 11: 42: 34
CONTI D C18622 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18622- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 16.0  DAYS TI VE ALLOW 20 WORK DAYS
SH 119 @WR 5.5 SI GNALI ZATI ON PERCENT TIME.  80. 00 ORI G TI VE ALLOW 20 WORK DAYS
PRQJECT NO FSA1192- 018
SH 119 @WR 5.5 SI GNALI ZATI ON
NAME OF ROAD: 119C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS, COVPANY PAY PERI OD ENDI NG 10/ 11/ 2012 DATE TI ME STARTED 05/ 08/ 2012
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 04/ 12/ 2012 DATE WORK BEGAN
DATE AWARDED 04/ 18/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 01/ 2012 DATE ACCEPTED
BOULDER CO 80301 303-530- 4212 DATE NOTI CE TO PROCEED 05/ 08/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 218, 789. 48 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 184, 609. 09 NON- PARTI CI PATI NG 178, 708. 22 126, 707. 38
PERCENT COVPLETE: 81. 68% TOTAL EARNI NGS 178, 708. 22 126, 707. 38
FUNDS AVAI LABLE: $ 40,081.26 STOCKPI LED MATERI ALS 1, 903. 50 -43,196. 99
GROSS EARNI NGS 180, 611. 72 83, 510. 39
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,769. 14 -1,510.13
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 177, 842.58 82, 000. 26
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 177, 842. 58 82, 000. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 82, 000. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18622-BI D ESTI MATE RUN 10/ 26/ 2012
PRQIECT: FSA1192- 018 ESTI MATE NO 0004 11: 42: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00250 *Removal of Pavement Marking 1, 891. 000 0. 000
SF 1, 891. 000 4,784.23
2.53000 1, 891. 000 4,784.23
0010 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
0015 202-00810 Renoval of Ground Sign 11. 000 7.000
EACH 1. 000 32.00
32. 00000 8. 000 256. 00
0020 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 1. 000 12. 00
12. 00000 1. 000 12. 00
0025 208-00002 Erosion Log (12 Inch) 60. 000 60. 000
LF 0. 000 0. 00
6. 26000 60. 000 375. 60
0026 212-00006 *Seedi ng (Native) CMO #2 0. 100 0. 000
ACRE 0. 100 348.55
3, 485. 50000 0. 100 348.55
0027 212-00032 *Soi | Conditioning CMO #2 0. 100 0. 000
ACRE 0. 100 394.79
3, 947. 90000 0. 100 394.79
0028 216- 00201 *Soi | Retention Blanket (Straw Coconut) CMD #2 650. 000 0. 000
5% 650. 000 1, 397.50
2.15000 650. 000 1, 397.50
0030 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
306. 00000 17. 000 5,202. 00
0035 503-00048 *Drilled Caisson (48 Inch) 21. 000 21. 000
LF 0. 000 0. 00
332. 00000 21.000 6,972. 00
0040 613-00206 *2 Inch Electrical Conduit (Bored) 590. 000 488. 000
LF 0. 000 0. 00

6. 97000 488. 000 3,401. 36



CONTI D C18622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18622-BI D ESTI MATE RUN 10/ 26/ 2012
PRQJECT: FSA1192- 018 ESTI MATE NO 0004 11:42: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0045 613-00306 *3 Inch Electrical Conduit (Bored) 702. 000 398. 000
LF 0. 000 0. 00
9. 67000 398. 000 3, 848. 66
0050 613-01200 2 Inch Eectrical Conduit (Plastic) 400. 000 400. 000
LF 0. 000 0. 00
6. 67000 400. 000 2,668. 00
0055 613-01300 3 Inch Eectrical Conduit (Plastic) 419. 000 419. 000
LF 0. 000 0. 00
12. 18000 419. 000 5, 103. 42
0060 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
3, 486. 00000 0. 000 0. 00
0060 MATERI AL ALLOMNCE W ring 1. 000
NCU 0. 000 0. 00
1, 903. 50000 1. 000 1, 903. 50
0065 613-34300 Li ght Standard Metal (30 Foot) 2.000 2.000
EACH 0. 000 0.00
1, 714. 00000 2.000 3,428. 00
0065 MATERI AL ALLOMNCE Pul | Box & Cover (24x36x18) 0. 000
EACH 0. 000 0.00
339. 44000 0. 000 0. 00
0070 613-40010 Li ght Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
593. 00000 2.000 1, 186. 00
0075 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 3. 000 0. 000
EACH 3. 000 936. 00
312. 00000 3. 000 936. 00
0075 MATERI AL ALLOMNCE Luni naire H gh Pressure Sodi um (250 3. 000
W EACH -3. 000 -441. 00
147. 00000 0. 000 0.00
0080 614-00011 Sign Panel (Cass I) 79. 000 0. 000
SF 78. 250 1, 643. 25
21. 00000 78. 250 1, 643. 25



CONTI D: C18622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18622-BI D ESTI MATE RUN 10/ 26/ 2012
PRQJECT: FSA1192- 018 ESTI MATE NO. 0004 11: 42: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0085 614-00012 Sign Panel (Cass I1) 84. 000 72.000
SF 12. 000 264. 00
22.00000 84. 000 1, 848. 00
0090 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 9. 000 7.000
Sl i pbase)
EACH 2.000 602. 00
301. 00000 9. 000 2,709. 00
0095 614-70336 Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 8. 000 4, 640. 00
580. 00000 8. 000 4, 640. 00
0095 MATERI AL ALLOMANCE Traf Sig Face (12-12-12) 8. 000
EACH -8.000 -3,120. 00
390. 00000 0. 000 0.00
0100 614-70448 Traffic Signal Face (12-12-12-12) 2. 000 0. 000
EACH 2. 000 1, 452.00
726. 00000 2.000 1, 452. 00
0100 MATERI AL ALLOMANCE Traf Sig Face (12-12-12-12) 2.000
EACH -2.000 -960. 00
480. 00000 0. 000 0.00
0105 614-72866 Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 1. 000 3, 687. 00
3, 687. 00000 1. 000 3, 687. 00
0105 MATERI AL ALLOMNCE Fire Preenption Unit and Tinmer 1. 000
EACH -1.000 -2,931.55
2, 931. 55000 0. 000 0.00
0110 614-72886 I ntersection Detection System (Canera) 3. 000 0. 000
EACH 3. 000 18, 336. 00
6, 112. 00000 3. 000 18, 336. 00
0110 MATERI AL ALLOMANCE | ntersection Detection System 3. 000
EACH -3.000 - 14, 985. 00
4, 995. 00000 0. 000 0.00
0115 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 16, 668. 00
16, 668. 00000 1. 000 16, 668. 00



CONTI D: C18622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18622-BI D ESTI MATE RUN
PRQJECT: FSA1192- 018 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 MATERI AL ALLOMANCE Pul | Box & Cover (30x48x18) 1.000
EACH -1.000 -500. 00
500. 00000 0. 000 0. 00
0120 614-81265 Traffic Signal -Light Pole Steel (2-65 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 29, 109. 00
29, 109. 00000 1.000 29, 109. 00
0120 MATERI AL ALLOMANCE Pul | Box & Cover (24x36x18) 1.000
EACH -1.000 -339.44
339. 44000 0. 000 0. 00
0125 614-86105 Telenetry (Field) 1. 000 0. 000
EACH 1. 000 1, 645. 00
1, 645. 00000 1.000 1, 645. 00
0125 MATERI AL ALLOMANCE Tel enetry 1. 000
EACH -1. 000 -1, 300. 00
1, 300. 00000 0. 000 0. 00
0130 614-86246 Control I er (Type 170E-HC11) 1. 000 0. 000
EACH 1. 000 16, 995. 00
16, 995. 00000 1.000 16, 995. 00
0130 MATERI AL ALLOMANCE Control | er 1. 000
EACH -1. 000 - 13, 500. 00
13, 500. 00000 0. 000 0. 00
0135 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 1. 000 6, 031. 00
6, 031. 00000 1.000 6, 031. 00
0135 MATERI AL ALLOMANCE Uni terrupt ed Power Supply 1. 000
EACH -1. 000 -5,120. 00
5, 120. 00000 0. 000 0. 00
0140 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0.00
920. 00000 0. 000 0. 00
0145 626- 00000 *Mobi | i zati on 1. 000 0.575
LS 0.383 6, 683. 35
17, 450. 00000 0. 958 16, 717. 10



CONTI D C18622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18622-BI D ESTI MATE RUN 10/ 26/ 2012
PRQIECT: FSA1192- 018 ESTI MATE NO 0004 11: 42: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0146 626- 00100 *Mobi | i zation (w o Autopay) CMO #2 1. 000 0. 000
LS 1. 000 535. 00
535. 00000 1. 000 535. 00
0150 627-00005 *Epoxy Pavement Mar ki ng 18. 500 0. 000
GAL 18. 500 3,311.50
179. 00000 18. 500 3,311.50
0155 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 180. 000 0. 000
Li ne
) SF 180. 000 2,277.00
12. 65000 180. 000 2,277.00
0160 630- 00000 *Fl aggi ng 25. 000 0. 000
HOUR 18. 500 510. 60
27. 60000 18. 500 510. 60
0165 630- 00007 *Traffic Control Inspection 6. 000 3. 000
DAY 0. 000 0. 00
403. 00000 3. 000 1, 209. 00
0170 630-00012 *Traffic Control Managenent 20. 000 8. 000
DAY 7.000 3,948. 00
564. 00000 15. 000 8, 460. 00
0175 630- 00015 *Uni formed Traffic Control Coordination 8. 000 0. 000
HOUR 0. 000 0. 00
5. 75000 0. 000 0. 00
0180 630-80305 *Fl aggi ng Station Light 2.000 0. 000
EACH 1. 800 103. 50
57.50000 1. 800 103. 50
0185 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 1. 000
EACH 3. 500 20.13
5. 75000 4. 500 25. 88
0190 630-80342 *Construction Traffic Sign (Panel Size B) 52. 000 11. 000
EACH 25.900 148. 93
5. 75000 36. 900 212.18
0195 630- 80344 *Construction Traffic Sign (Special) 75. 000 0. 000
SF 0. 000 0. 00

18. 40000 0. 000 0. 00



CONTI D C18622 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18622- BI D ESTI MATE RUN 10/ 26/ 2012
PRQIECT: FSA1192- 018 ESTI MATE NO 0004 11:42: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0200 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 900 51.75
57.50000 0. 900 51.75
0205 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 6. 000
EACH 4. 800 27.60
5. 75000 10. 800 62.10
0210 630-80380 *Traffic Cone 150. 000 37.000
EACH 98. 000 112. 70
1. 15000 135. 000 155. 25
0215 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
5. 75000 0. 000 0. 00
0220 700-70010 F/ A M nor Contract Revisions 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70190 F/ A El ectric Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 218,789.48 $ 83,510.39 % 180, 611. 72
PRQIECT TOTAL CURRENT AMI $ 218,789.48 $ 83,510.39 % 180, 611. 72



